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ESTIMATE RUN 10/28/2009

ESTIMATE SUMMARY 11:59:31

CONTID: C17167 ESTIMATE NO: 0004 PROG SPEC YR:2005

PCN: 17167-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 80 WORK DAYS

I-25 RUBBILIZATION N. OF SH 34 PERCENT TIME: 81.25 ORIG TIME ALLOW: 74 WORK DAYS

PROJECT NO: ES40253-206
I-25 RUBBILIZATION N. OF SH 34

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 10/25/2009 DATE TIME STARTED 07/05/2009
1707 COLE BOULEVARD SUITE 100 DATE LET 06/04/2009 DATE WORK BEGAN
DATE AWARDED 06/15/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/29/2009 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 07/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,023,678.58 PARTICIPATING $ 3,371,985.85 $ 892,199.10
AWARD PROJECT AMT: $ 3,940,998.98 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.80% TOTAL EARNINGS 3,371,985.85 892,199.10
FUNDS AVAILABLE: $ 651,692.73 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,371,985.85 892,199.10
TOTAL CLAIMS: $ 0.00 RETAINAGE -59,114.98 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,312,870.87 892,199.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,312,870.87 892,199.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 892,199.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00215  *REMOVAL OF CONCRETE PAVEMENT (PLANING) 3,745.000 0.000
sY 3,523.000 59,714.85
16.95000 3,523.000 59,714.85
0010 202-01200  *REMOVAL OF TENSIONED CABLE BARRIER 5,354.000 0.000
LF 0.000 0.00
1.40000 0.000 0.00
0015 203-01500  BLADING 10.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0020 208-00002  *EROSION LOG (12 INCH) 745.000 745.000
LF 0.000 0.00
3.70000 745.000 2,756.50
0025 208-00011  *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
23.60000 0.000 0.00
0030 208-00020  *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0035 208-00034  *GRAVEL BAG 30.000 15.000
LF 0.000 0.00
6.80000 15.000 102.00
0040 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0045 208-00051  *STORM DRAIN INLET PROTECTION (TYPE 1) 50.000 29.000
LF 0.000 0.00
11.00000 29.000 319.00
0050 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0055 208-00103  *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 6.000
HOUR 0.000 0.00

37.00000 6.000 222.00
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00105 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 0.000 0.00
63.00000 0.000 0.00
0065 208-00205 *EROSION CONTROL SUPERVISOR 150.000 116.500
HOUR 22.000 880.00
40.00000 138.500 5,540.00
0070 210-04200 *ADJUST GUARDRAIL 2,913.000 0.000
LF 0.000 0.00
2.35000 0.000 0.00
0075 212-00006 *SEEDING (NATIVE) 2.900 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0080 212-00032 *SOIL CONDITIONING 2.900 0.000
ACRE 0.000 0.00
580.00000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 2.900 0.000
ACRE 0.000 0.00
685.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 580.000 0.000
1B 0.000 0.00
3.10000 0.000 0.00
0095 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,000.000 2,695.520
TON 656.830 12,479.77
19.00000 3,352.350 63,694.65
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 5.200
TON 0.000 0.00
110.00000 5.200 572.00
0105 403-09210 *STONE MATRIX ASPHALT 10,800.000 749.220
TON 8,304.560  664,364.80
80.00000 9,053.780 724,302.40
0110 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 27,423.000 26,238.070
TON 0.000 0.00
65.00000 26,238.070 1,705,474.55
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 412-18050 *RUBBLIZATION OF CONCRETE PAVEMENT 82,078.000 82,078.000
sy 0.000 0.00
2.80000 82,078.000 229,818.40
0120 605-82100 PIPE EDGE DRAIN 12,279.000 6,542.000
LF 5,737.000 33,561.45
5.85000 12,279.000 71,832.15
0125 605-84000 SUBSURFACE DRAIN OUTLET 223.000 0.000
LF 223.000 6,801.50
30.50000 223.000 6,801.50
0130 606-20010 *TENSIONED CABLE BARRIER 5,079.000 0.000
LF 0.000 0.00
13.45000 0.000 0.00
0135 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 3.000 0.000
EACH 0.000 0.00
2,010.00000 0.000 0.00
0140 612-00001 *DELINEATOR (TYPE I) 75.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0145 612-00002 *DELINEATOR (TYPE IT) 34.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0150 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0155 614-80385 *RUMBLE STRIP 32,863.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.000 0.00
2,100.00000 0.500 1,050.00
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00

229,952.93000 1.000 229,952.93
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00005 *EPOXY PAVEMENT MARKING 151.000 0.000
GAL 0.000 0.00
73.45000 0.000 0.00
0175 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 559.000 412.000
GAL 147.000 5,049.45
34.35000 559.000 19,201.65
0180 630-00000 *FLAGGING 2,220.000 1,240.000
HOUR 355.500 7,110.00
20.00000 1,595.500 31,910.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 45.500 32.500
DAY 13.000 663.00
51.00000 45.500 2,320.50
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 74.000 50.500
DAY 15.000 8,400.00
560.00000 65.500 36,680.00
0195 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 10.000
HOUR 4.000 102.00
25.50000 14.000 357.00
0200 630-80002 *FLASHING BEACON (SOLAR) 4.000 1.000
EACH 0.800 412.00
515.00000 1.800 927.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 18.000
EACH 14.400 964.80
67.00000 32.400 2,170.80
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 31.000
EACH 24.800 2,281.60
92.00000 55.800 5,133.60
0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 10.000
EACH 8.000 840.00
105.00000 18.000 1,890.00
0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 304.000 152.000
SF 121.600 1,641.60

13.50000 273.600 3,693.60
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 3,120.00
3,900.00000 1.800 7,020.00
0230 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.400 328.00
820.00000 0.900 738.00
0235 630-80360 *DRUM CHANNELIZING DEVICE 60.000 0.000
EACH 12.600 327.60
26.00000 12.600 327.60
0240 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0245 630-80380 *TRAFFIC CONE 400.000 200.000
EACH 160.000 1,152.00
7.20000 360.000 2,592.00
0250 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.800 22,400.00
28,000.00000 1.800 50,400.00
0255 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 22,442.780
FA 0.000 0.00
1.00000 22,442.780 22,442.78
0275 700-70016 F/A FUEL COST ADJUSTMENT 15,000.000 3,898.280
FA 2,347.380 2,347.38

1.00000 6,245.660 6,245.66
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 52,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 70,000.000 4,498.430
FA 57,013.300 57,013.30
1.00000 61,511.730 61,511.73
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 900-00006 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE -13,413.000 -13,413.000
DOL 0.000 0.00
1.00000 -13,413.000 -13,413.00
0330 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -1,050.000 -1,050.000
LIMITATION
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
0335 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -160.000 -160.000
TRUCKS
DOL -20.000 -20.00
1.00000 -180.000 -180.00
0340 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR LINE 1, SCO 5 4.000 2.000
EACH 1.600 264.00
165.00000 3.600 594.00
0345 630-80359 *PORTABLE MESSAGE SIGN PANEL MCR LINE 2, SCO 5 6.000 6.000
DAY 0.000 0.00
220.00000 6.000 1,320.00
0350 609-60011 CURB TYPE 6 (SECTION M) MCR LINE 3, SCO 5 2,000.000 0.000
LF 0.000 0.00

7.01000 0.000 0.00
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PCN: 17167-BID ESTIMATE RUN 10/28/2009
PROJECT: ES40253-206 ESTIMATE NO: 0004 11:59:31
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) MCR LINE 4, SCO 5 275.000 .000
LF .000 0.00
17.64000 000 0.00
0360 210-01200 *RESET END ANCHORAGE MCR LINE 5, SCO 5 1.000 .000
EACH .000 0.00
927.50000 .000 0.00
CAT 0200 CURRENT AMT 3,996,678.58 $ 892,199.10$ 3,344,985.85
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 0.00
18,000.00000 .000 18,000.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 .000
EACH .000 0.00
8,000.00000 000 8,000.00
0320 620-00020 SANITARY FACILITY 1.000 .000
EACH .000 0.00
1,000.00000 .000 1,000.00
CAT 0400 CURRENT AMT 27,000.00 $ 0.00$ 27,000.00
PROJECT TOTAL CURRENT AMT 4,023,678.58 $ 892,199.10 S 3,371,985.85



